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TIMELINE FOR DEVELOPMENT OF THE PROGRESS REPORT OF THE PARTIES (PRP) 
(Draft binational Proposal: 

End Sep 2015 Secretariat provides drafting instructions to annex co-leads, including an annex chapter template and 
outline to guide development of Annex progress reports and start the drafting process. 

Secretariat to work closely with the Annex Co-Leads and other subject matter experts responsible for 
initial drafting of Annex progress reports. 

Mid Oct 2015 Secretariat to draft model annex chapter (A4) with A4 support contacts, obtain A4 Co-Leads' and Co-
Chairs' input. Share with all Co-Leads. 

Finalize outline of entire PRP (i.e. key points to guide the drafting under each section). 

Sep-Nov 2015 Drafting of PRP: 

• The Secretariat to draft introduction/overview and progress against Article-related 

commitments. 

• Annex Co-Leads, with support staff where appropriate, draft annex chapters. Secretariat staff are 

available to assist. 

Nov 20,2015 Co-Leads submit chapters or chapter outlines based on annex chapter template -can be in bulleted 
form but should capture activities/actions aligned to key commitments and/or the annexes' binational 
priorities for science and action 

Secretariat assembles first draft for Co-Chair review. 

Nov 25,2015 Preliminary draft outline and pilot annex for the PRP sent in advance of December 2015 GLEC. 

Dec 8-9 2015 Secretariat to describe drafting process and progress at GLEC, including presenting draft PRP outline 
with completed draft model annex, draft text for the introduction and articles, as well as any other 
draft text completed for the other annexes. Feedback from GLEC members. 

Jan- Mar Continue to complete PRP taking into account GLEC feedback/input and GLEC Co-Chair guidance, 
2016 including reviewing/revising for consistent format, balance, language etc. 

Incorporate new information from State of the Lakes Indicators as available. 

April2016 Share draft text of report with GLEC members. 

May2016 Receive written feedback from GLEC members and further refine into final draft for GLEC meeting. 

Late Final draft PRP (draft without prejudice) sent two weeks in advance of June 2016 GLEC. 
May/Early 
June 2016 

June 2016 Present final draft report at June GLEC meeting and next steps process/timelines. 



June 2016 
GLEC to 

August 2016 

August 15, 
2016 

Oct 3-6, 2016 
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July 2, 2015 draft 

Final Agency approval, translation, readying for posting on binational.net. 

Report "provided to the Public and the Commission before the second Great Lakes Public Forum". 
Posted on binational.net; notice of posting through GUN-announce or other listservs; and transmission 
note to Commission. 

Info from PRP presented at Great Lakes Public Forum. 


